

PROJECT/ISSUE	UPDATE
	Current Active Projects:
Barleyfields Landscape Management Plan	Council agreed to support local residents at November Meeting. No further update.
Aston on Carrant Planter	Planter has been purchased and is due for delivery to Aston on Carrant resident volunteer.
Vehicle Activated Signs (VAS) to be located on B4079	Installation of VAS on B4079 was completed in late Dec 2025
Dog Fouling in Fiddington	St Davids Road area chased - Jan: No further information. Dec: TBC state this has been installed but ARPC confirmed it has not. Awaiting further confirmation from TBC regarding this and Go ahead given to Quattro Ltd. Update on agenda for 19.1.26
CIL: 3D modelling enquiries	
Vehicles driving on paths and green space	Gateway have sent plan for us to mark areas of concern and have confirmed that they can repair damaged bollards but not install new ones
Provisions of grit and grit bins in Parish	Approval of installation location required - clerk to arrange - Noted that new bin has not been filled due to a member of public moving the bin from agreed site. Clerk has contacted GCC Highways for request further assistance.
Flood water monitoring for Natton Flooding at Walton Cardiff	Cllr. I Parker - local flood warden. Jan: Community Engagement via social media ongoing - some responses received and recorded. Cllr I. Parker - local flood warden is liaising with TBC regarding this matter. Jan: No further update but Community Engagement via social media and website initiated to support project
Procedure for signposting and advertising requests from third parties:	Clerk liaising with councillors to create document
Emergency Planning document	Clerk liaising with councillors to create document
Wooden village gateway signs	Clerk liaising with local Highways to assess locations. Jan: Clerk team organising quotes
Community Governance Review	Request for a Community Governance Review sent and feedback received. On agenda for 19.1.26

	Currently Inactive Projects being monitored:
Barleyfields green space to link with PROW and A46	Clerk team investigating opportunities to have path rerouted through upcoming local housing developments on land behind Fitzhammond Park and in Pamington. Jan- no further update
Traffic regulation order for unadopted roads in Barleyfields:	GCC restated that there is nothing they can do until final adoption occurs, and there is no further update on the timescale for this. Requested update 12th August - No response. Requested update 19th Sep - no response. Jan: No further update
Child road safety signage in Barleyfields	Clerk has contacted again Gloucestershire County Council regarding their response to request for permission to install sign. Response received stating an assessment will be arranged by developer. No assessment has been arranged to date (April 2025).
PROW upgrades	ARPC had contacted Tewkesbury Borough Council (TBC). Jan: No further update
CIL: Environment Agency	the Environment Agency had suggested it would support ARPC in CIL projects however no further action had been undertaken. Jan: No further action required currently
Defining and preserving community identities	A successful meeting between ARPC members and TBC regarding existing naming issues and future processes. Jan: No further action required currently

Location	Works Description	Traffic Management	Date
A46 From Northway Junction to Alexandra Way junction	Carriageway - Reconstruction/Repair - A46 both directions Ashchurch.	Traffic signals for maintenance works.	16 Jan 21:00 - 17 Jan 06:00 26 Jan 21:00 - 27 Jan 06:00 GMT
A46 Aston Cross	Electrical Works - A46 both directions Aston Cross.	Traffic signals for maintenance works.	29 Jan 21:00 - 30 Jan 06:00 GMT